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Introduction 
 
To the Members of the Board of Education 
Forsyth County School District 
Cumming, Georgia  
 

 
Georgia Code Section 20-2-491 requires public school systems to obtain continuing performance 
audits for expenditure of sales tax for capital outlays if the tax generates $5 million or more annually.  
The independent performance audit shall: 
 

1. Include a goal of ensuring, to the maximum extent possible, that the tax funds are expended 
efficiently and economically so as to ensure that the school district receives maximum benefit 
from the dollars collected. 

2. Provide for issuance of periodic reports, not less than once annually, with respect to the extent 
to which tax funds are expended efficiently and economically as described in item 1 above. 

3. Provide for issuance of periodic public recommendations, not less than annually for 
improvements in meeting the goal specified in item 1 above. 

 
SPLOST, or “Special Purpose Local Option Sales Tax,” is a referendum voted and approved by 
Forsyth County voters in which one percent is added to the local sales tax for the purpose of funding 
School District building and renovation projects that would otherwise require financing through 
increasing residents’ property taxes.   
 
The School District works under the direction of the School Board and its superintendent, and the 
projects selected for SPLOST funding are chosen by the School Board.  The SPLOST IV resolution for 
Forsyth County Board of Education was for the continuation of a one percent sales tax, for a maximum 
period of time of 20 calendar quarters for the purposes of providing funds to pay (a) the cost of 
acquiring land for future schools, instructional and administrative technology improvements for 
existing schools, and school buses, adding to, renovating, repairing, improving, and equipping existing 
school buildings and other buildings and facilities useful or desirable in connection therewith, and 
acquiring any necessary property therefore, both real and personal, all at a maximum cost of 
$53,624,925, and (b) the cost of retiring a portion of the Prior Bonds by paying or making provision 
for the payment of the principal of and interest on the Prior Bonds coming due on December 1, 2012 
through August 1, 2017, in the maximum amount of $141,375,075. 
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The SPLOST V resolution for Forsyth County Board of Education was for the continuation of a one 
percent sales tax, for a maximum period of time of 20 calendar quarters for the purposes of providing 
funds to pay (a) the cost of acquiring land for future schools, instructional and administrative 
technology improvements for existing schools, and school buses, adding to, renovating, repairing, 
improving, and equipping existing school buildings and other buildings and facilities useful or 
desirable in connection therewith, and acquiring any necessary property therefore, both real and 
personal, all at a maximum cost of $35,528,375, and (b) the cost of retiring a portion of the Prior 
Bonds by paying or making provision for the payment of the principal of and interest on the Prior 
Bonds coming due on February 1, 2018 through August 1, 2022, in the maximum amount of 
$159,471,625. 
 
Audit Scope, Objectives, and Methodology 
 
Audit Scope 
 
Mauldin & Jenkins was engaged to conduct a performance audit of the SPLOST program.  The audit 
focused on the School District’s compliance with state and local laws and mandates and the receipt and 
expenditure of sales tax proceeds for allowable SPLOST educational purposes. 
 
The audit covers the year of the SPLOST program from July 1, 2020 to June 30, 2021.  From a listing 
of disbursements made during the specified time frame, we tested a sample of expenditures totaling 
$31,835,415, or 99.3%. 

Audit Objectives 
 
The overall objective of the performance audit was to evaluate whether the tax funds are expended 
efficiently and economically so that the School District is receiving maximum benefit from the dollars 
collected.  The specific audit objectives were: 
 
 To determine whether the schedule of projects adheres to the approved resolution adopted by 

the Forsyth County Board of Education, 
 To determine that the reporting effectiveness between the School District and the Board of 

Education communicates the status of capital outlay projects to ensure that legislative, 
regulatory, and organizational goals and objectives were achieved, 

 To determine the reliability of the monitoring function to verify that actual project expenditures 
are not exceeding budgeted amounts, 

 To determine whether there is an effective means of monitoring program performance within a 
projected timeline, to evaluate the validity of expenditures, and to evaluate the timely 
completion of each capital project, 

 To determine the reliability, validity or relevance of financial analyses to verify that cash flows 
conform to forecasted projections by project and priority, and that intended economic results 
are accomplished, 

 To determine whether effective procedures exist to verify that design and construction of 
capital projects adhered to applicable quality control standards, 

 To determine the effectiveness of financial controls in place to ensure that the receipt and 
expenditure of tax revenue funds are in compliance with applicable laws and regulations, and 
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 To determine whether management of the School District is following Board approved 

procurement policies and procedures. 
 
Audit Methodology 
 
We conducted this performance audit in accordance with generally accepted government auditing 
standards.  Those standards require that we plan and perform the audit to obtain sufficient, appropriate 
evidence to provide a reasonable basis for our findings and conclusions based on our audit objectives.  
We believe that the evidence obtained provides a reasonable basis for our findings and conclusions 
based on our audit objectives.   
 
To ensure that the SPLOST performance audit is adequately planned, performed and supervised, we 
performed the following steps: 
 
Planning 
 
Prior to the conduct of the audit, we determined mutual expectations in performing the engagement 
and meeting time lines.  We discussed policies and procedures, methodologies, and other relevant 
aspects of the School District’s SPLOST program with relevant staff.  We requested various schedules 
from the School District’s staff and discussed with them the date the fieldwork was expected to begin. 
 
Preliminary Analytical Review 
 
The preliminary analytical review provided direction to our audit approach.  In this analysis, we 
developed expectations related to projects, program documentation, key personnel, program 
organization, and account balances and relationships among those account balances.  During the audit, 
tests were designed to confirm the expectations developed during our preliminary analytical review.  
We also performed a preliminary analytical review to analyze the laws governing SPLOST funds and 
to identify in advance the critical audit risk areas. 
 
Risk Assessment 
 
Our audit approach is risk-based, whereby we assess risks for each identified objective.  These 
assessments include an assessment of inherent and control risks to determine a combined risk 
assessment.  Depending on the combined risk assessment, we performed substantive or analytical 
procedures, or a combination of both, to test the related objectives.  These assessments were made 
during the planning process and throughout the engagement. 
 
Understanding the Control Environment and Testing Key Controls 
 
We examined the School District’s internal controls related to the SPLOST program, focusing on 
formulating comments and suggestions for improving operations.  We used a discussion memorandum 
format to document the relevant accounting cycles and processes from start to finish. Utilizing our 
understanding of the control environment, we walked through certain internal controls to provide 
further support for the audit. 
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Preparation of a Tailored Audit Program 
 
Based upon preliminary analytical review, control documentation and walk through procedures, audit 
programs were designed in order for conclusions to be reached for each audit objective. 
 
Reporting 
 
At the conclusion of the performance audit, we prepared a preliminary report of findings and a written 
analysis of proposed recommendations in draft form.  This preliminary report and analysis was 
presented to the School District’s representative(s).  Upon completion of the presentation and review 
of the report and analysis by the School District’s representative(s), we provided a public report of the 
results of the annual performance audit.  
 
Audit Results  
 
Based on the results of our audit, we conclude that the Forsyth County School District’s SPLOST 
Program is operating in compliance with all applicable laws and regulations, the referendum approved 
by the County’s citizens, and industry best practices.  The following are the specific results of our 
audit: 
 
Objective #1: To determine whether the schedule of projects adheres to the approved resolution 
adopted by the Forsyth County Board of Education. 
 
Procedures:  We obtained a copy of the SPLOST IV Resolution and SPLOST V Resolution as 
approved by the Board of Education and the voters of Forsyth County.  Using a listing of 
disbursements for the period July 1, 2020 to June 30, 2021, we tested a sample of sixty (60) 
expenditures in order to ensure that spending of SPLOST funding was compliant with the approved 
activity in the resolution.  For each disbursement we vouched the expenditure to supporting 
documentation, such as vendor invoices. 
 
Results:  Based on the results of our disbursement test, the expenditures tested were related to 
activities approved in the SPLOST resolution. 
 
 
 
Objective #2:  To determine that the reporting effectiveness between the School District and the Board 
of Education communicates the status of capital outlay projects to ensure that legislative, regulatory 
and organizational goals and objectives were achieved. 
 
Procedures:  We discussed the policies and procedures for communication with the Board with the 
Facilities Director.  Per discussion with the Facilities Director, he prepares a monthly board summary 
report that shows construction jobs that are in the planning stage and under construction.  For those 
under construction, he includes the status of the construction, and change orders, the adjusted price and 
compares the total draws to the contract total. We reviewed the twelve (12) construction updates that 
were provided to the Board Members for their monthly work sessions.  
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Results:  Based on the results of the inquiries made and review of the twelve (12) reports submitted to 
the Board, the School District has an effective method in place to communicate with the Board in 
regard to the financial and construction status of each project to ensure that legislative, regulatory, and 
organizational goals and objectives are achieved. 
 
 
 
Objective #3:  To determine the reliability of the monitoring function to verify that actual project 
expenditures are not exceeding budgeted amounts. 
 
Procedures: We discussed the monitoring of expenditures versus budget with the Facilities Director.  
The Facilities Director maintains and reviews the Board Summary Report showing the budget to actual 
prior to submitting the reports to the Board.  In addition, the Facilities Director maintains a ledger 
which records the payments to the accounts which is posted and balanced by the Finance Department.  
This includes a review of individual transactions to the budget.  We reviewed disbursements as 
described in Objective #1 for the Finance Director’s approval and the Board Summary Report. 
 
Results:  Based on the results of inquiries made and review of disbursements as part of our 
disbursement test, an adequate process is in place to monitor expenditures to ensure that actual project 
expenditures do not exceed budgeted amounts.  
 
 
 
Objective #4:  To determine whether there is an effective means of monitoring program performance 
within a projected timeline, to evaluate the validity of expenditures, and to evaluate the timely 
completion of each capital project. 
 
Procedures: We discussed the monitoring of projects with the Facilities Director. Per discussion, the 
School System’s Construction Coordinator visits each site on a daily basis.  Additionally, the 
Construction Manager meets with the Architect and Contractor for each project where he discusses the 
status of each project and any project concerns.  Also, the Construction Manager performs a walk 
through when invoices are received from the contractors to ensure the work was actually performed by 
the contractors.  Additionally, we conducted a disbursement test, as described in Objective #1, to 
ensure that the Board has policies and procedures in place to ensure that expenditures are properly 
approved by an individual who reviews the work to ensure that invoices submitted are valid in regard 
to work completed and appropriate for the SPLOST Program. 
 
Results:  Based on the results of inquiries made, review of reports prepared for submission to the 
Board (including budget to actual financial status reports and project status reports), and review of 
reports completed upon inspection of project sites, the Board has an effective program in place to 
monitor program performance and to ensure the timely completion of each capital project within the 
projected timeline.  Additionally, the Board has policies and procedures in place to ensure that 
expenditures incurred and paid are valid expenditures of the SPLOST projects. 
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Objective #5:  To determine the reliability, validity or relevance of financial analyses to verify cash 
flows conform to forecasted projections by project and priority, and that intended economic results are 
accomplished. 
 
Procedures:  In order to determine the reliability, validity, and relevance of financial analyses prepared 
by various staff involved in the SPLOST projects, we inquired as to the procedures performed in 
regard to the financial analyses.  Per discussions with the Facilities Director, he reviews the Year to 
Date Project Report for each project which details the original budget, revised budget, the year to date 
expenditures, and the available budget.  Also, per review and discussion with the Facilities Director, 
the Facilities department maintains a contractor payment log for each program which details, the 
payment number, invoice date and amount, expenditures to date, change orders (if any) and the balance 
to finish.  In addition, per discussion with the Chief Financial Officer he maintains a log of the 
SPLOST receipts.  We obtained and reviewed the contractor payment log, the SPLOST receipts log, 
and reconciliations completed by School District Accounting personnel.  
 
Results:  Based on the results of inquiries made, review of contractor payment log, review of SPLOST 
receipts log, review of reports submitted to the Board, and reconciliations completed by School District 
Accounting personnel, there is an adequate process in place to monitor cash flows to ensure that 
financial analyses to verify cash flows conform to forecasted projections by project and priority are 
reliable, valid, and relevant and the intended economic results are accomplished. 
 
 
 
Objective #6: To determine whether effective procedures exist to verify design and construction of 
capital projects adhered to applicable quality control standards. 
 
Procedures: We discussed procedures in place to monitor the design and construction of capital 
projects with the Facilities Director.  Per discussion with the Facilities Director, the School District has 
a seven year facility plan. Additionally, we conducted a disbursement test, as described in Objective 
#1, to ensure that the Board had policies and procedures in place, to ensure that expenditures are 
properly approved by an individual who reviews the work on site, and to ensure that invoices 
submitted are valid in regard to work completed. 
 
Results:  Based on the results of inquiries made and review of reports compiled by the School District 
Construction Department staff documenting its assessment of work performed, effective procedures 
are in place to verify the design and construction of capital projects adhere to applicable quality control 
standards. 
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Objective #7: To determine the effectiveness of financial controls in place to ensure the receipt and 
expenditure of tax revenue funds are in compliance with applicable laws and regulations. 
 
Procedures:  We discussed financial controls in place with the Finance Director and the Facilities 
Director.  The School District has an approval process in place whereby all expenditures are verified 
(goods have been received and/or work has been completed) before an invoice is approved for 
payment.  We obtained and reviewed the twelve (12) monthly financial reports submitted to the Board 
during the audit period.  We performed confirmation procedures to verify receipts.  Additionally, as 
described in Objectives #1 and #3, we performed a disbursement test over expenditures, noting 
approvals. 
 
Results:  Based on the results of inquiries made, review of monthly financial reports submitted to the 
Board, and review of disbursements, effective financial controls are in place to ensure the receipt and 
expenditure of tax revenue funds are in compliance with applicable laws and regulations. 
 
 
 
Objective #8: To determine whether the School District is following Board approved procurement 
policies and procedures.   
 
Procedures:  In order to test the procurement practices of the Program, we obtained a copy of Board 
policy in regard to bids and procurements and held discussions with senior management. We then 
reviewed the procurement process and related documents, denoting evidence that Board procurement 
policies and procedures are in existence. We then reviewed a sample of seven (7) procurements and 
contracts and one (1) request for proposal to ensure they were in accordance with the Board’s policies. 
 
Results:  Based on inquiries made and review of bid documents, the District is following the Board 
approved procurement policies and procedures. 
 
 
 
Closing 
 
This report is intended solely for the information and use of the Forsyth County Board of Education 
and its management and other officials, and is not intended to be and should not be used by anyone 
other than these specified parties. 
 

 
 
Atlanta, Georgia 
February 24, 2022 


